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due to slower progress during the national election, as well as the traditional 
problems in land acquisition and delay in procurement, officials said. On March 
19, the government revised the annual development programme at Tk 1,65,000 
crore from the original Tk 1,73,000 crore in the current fiscal.  A project director 
said that they welcomed the new move of the finance division as it would save two 
to three months. It took at least two months to get the fund following the due 
process, said project director Ashadul Haque of a railway project on construction 
of rail-line from Ishwarrdi to Dhalarchar via Pabna. The Tk 1,737 crore project is 
scheduled to be completed in June. Ashadul Haque, who has been overseeing the 
project for one year, said that there were other problems like lack of coordination 
and land acquisition for the delay in implementation of projects. Delayed 
construction of the Padma Multipurpose Bridge across the Padma River caused 
increase in project cost to Tk 39,258.13 crore from initial projection of Tk 10,161 
crore. Although the project is supposed to be completed in December 2019 as per 
the revised schedule, the bridges division is under pressure from Chinese 
contractor to extend the deadline until June 2021. 

 


